
Caltrans Field Office
345 Burma Road
Oakland, CA 94607

SFOBB – Seismic Replacement Project
Status of Construction

Week Ending August 22nd, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 37.7% Bid Opened date – December 19, 2001 http://www.newbaybridge.org
Complete – 25% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Fall 2006 http://biomitigation.org/

         
         

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week Total to Date Project Total Percent Complete

FOUNDATIONS
Footing Boxes Set 0 8 28 28.57%
Piles Driven 3 41 160 25.63%
Pile-head to Footing Box Connections 12 112 1280 8.75%
PRECAST YARD
Panels Poured 4 65 876 7.42%
Segments Poured 3 25 452 5.53%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E – Begin to weld pile studs 
 Pier 15E – Complete installing pile cage and pile concrete
 Pier 14E – Set up thermal control plans
 Pier 13E – Continue cutting slots for pile-head connection plates
 Pier 12E – Continue to cut slots for pile head connection plates
 Pier 10E – Begin pile driving on the west side of pier
 Pier 09E – Complete pile driving and pile splicing 
 Footing boxes for Pier 8E, 7E, 6E, 5E are estimated to arrive August 30th, 2003 from Texas 

PRECAST YARD (Stockton)
 Cast five panels next week
 Cast two segment next week
 Hinge bed – Continue assembly
 Continue construction of Barge slip 

 



Caltrans Field Office
345 Burma Road
Oakland, CA 94607

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 28% Est. Date of Completion – Summer 2004
Complete – 20% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Continue placing subgrade utilities  (electrical duct banks)
 Begin drilling dowels, begin utility relocation (CCO#10)
 Complete dowels at the North and South sides viaduct in “caves”
 Begin to place and cure concrete for remaining concrete

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Continue placing subgrade utilities (electrical duct banks)
 Continue to place dowels and continue utility relocation (CCO #10)
 Begin to form north side below westbound YBI off-ramp in “cave”
 Begin Bond Dowels
 Begin strip forma and finish concrete (ordinary surface finish)

W2  (12-0120C4)         Structure Representative: Leonard Fiji
Time Elapsed – 23% Est. Date of Completion – May 2004
Complete – 5% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E/W2W – Continue blasting operation, mucked and hauled off rock. Drilled for tiebacks.

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E/W2W – Continue blasting operation, mucked and hauled off rock. Drilled for tiebacks.

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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